RM 10.9 Removal Action
- January 15, 2014 Teleconference at 10:00

Agenda

1) Revised Capping Plan (Rev 9) - Overview and Questions

a) Overview of revisions ‘

b) Two methods identified — preferred and an optional approach should the preferred
approach prove to be unsuccessful

c) Alternate geotextile approved

d) Were comments from December 30, 2013 call adequately addressed?
2) Schedule and Logistics :

a) Proposed Schedule of Field Act:vxt:es

b) Daily schedule will vary depending on tides

c) Potential Bridge Issues going forward

Weather impacts

i ) ontinued use of water quality momtcnng buoys now that sand/Aquagate layer is
d

3) Coordination with dmi during Stan’s absence
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